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Charlottesville 
Albemarle County March, 1999 Complete CAS 4/1/2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I deployed.  Will work to 
coordinate to NCAS prior to 
September 2002.

Bedford County June, 2000 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Will work with county to deploy 
wireless E-911 30 days after the 
deployment of wireline E-911.  

Blacksburg, VA
September, 
2001 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Testing is complete. Town is 
reviewing routing plan again and 
will make recommendations and 
give time line for deployment.

Botetourt County, 
VA Janaury, 2002 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Recent requests asking for 
deployment date of January 14, 
2003.

Chesterfield Police 
Department June, 2001 Complete NCAS

February, 
2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Christiansburg, VA
September, 
2001 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Testing is complete. Town is 
reviewing routing plan again and 
will make recommendations and 
give time line for deployment.

City of Chesapeake 
Police Department June, 1999 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.
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City of Hampton 
911 June, 1999 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Hopewell, VA N/A Pending NCAS None Pending

NCAS 
Network 
Assisted 
GPS

Reviewed with PSAP.  PSAP 
trunk orders have been placed.  
NCAS provider will contact for 
routing approval.  Trunks are in 
place can deploy in 30 days from 
PSAP trunks,

City of Newport 
News 
Communications 
Center June, 1999 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

City of Portsmouth 
Communications 
Center June, 1999 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

City of Richmond 
Emergency 
Communications

February, 
1999 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

City of Suffolk 
Police Department

February, 
2001 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I deployed.  Will work to 
coordinate to NCAS by January 1, 
2001.

Clarke County July, 2000 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed August 29, 
2001. Phase II pending.

Danville City April, 2000 Complete CAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I deployed.  Will work to 
coordinate to NCAS prior to 
September 2002.

Franklin County Sep-02 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

PSAP trunks and carrier trunks 
are in place.  NCAS provider is 
contacting PSAP to approve 
routing.



Frederick County July, 2000 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS Deployed July 30, 2001

Hanover County 
911

November, 
2000 August, 2001 NCAS None Pending

NCAS 
Network 
Assisted 
GPS Deployed October 11, 2001.

Harrisonburg/Rocki
ngham County June, 1999 Complete CAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed.  Will convert 
CAS solution to NCAS once the 
Rockwell switch has been 
replaced and rehoned to other 
Verizon facilities.

Henrico County 
Police Department June, 1999 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Isle of Wight County 
Sheriff's Office

November, 
2000 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Previous post was incorrect.  
Trunk order from the IXC was not 
processed.  Trunk orders have 
been repocessed as an expedite 
on January 29, 2002.  IXC has not 
given new delivery date yet.

James City 911 
Dispatch

November, 
2000 Complete NCAS N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Lexington/Rockbrid
ge County March, 2000 Complete CAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Louisa County 
Sheriff's 
Department

February, 
2001 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Contacted PSAP revised desired 
completion date will be 6/1/02.  
Will work toward that goal.

Lynchburg City
September, 
1999 Complete CAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I deployed.  Will work to 
coordinate to NCAS prior to 
September 2002.



Martinsville/Henry 
County October, 1999 Complete CAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I deployed.  Will work to 
coordinate to NCAS prior to 
September 2002.

Montgomery County
September, 
2001 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Testing is complete. Town is 
reviewing routing plan again and 
will make recommendations and 
give time line for deployment.

Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Orange County July, 2000 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Petersburg, VA Sep-01 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Contacted PSAP Carrier turnks 
are in place.  He will contact when 
delivery date for PSAP trunks is 
established.  Will have NCAS 
provider prevode site information.

Pittsylvania County May, 2000 Complete CAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I deployed.  Will work to 
coordinate to NCAS prior to 
September 2002.

Powhatan County 
Sheriff's Office June, 1999 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Pulaski County July, 2001 December, 200NCAS None N/A

NCAS 
Network 
Assisted 
GPS

PSAP Equipment has been 
delayed while PSAP makes 
decisions on relocating the PSAP. 
Still on target for July 1, 2002.  
Will work with PSAP to meet that 
target.



Radford City 01-Sep-01 Pending NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Have not spoken with PSAP 
Carrier trunks are in place can 
deploy in 30 days from notice that 
PSAP is ready.

Roanoke City December, 200September, 20 NCAS None N/A

NCAS 
Network 
Assisted 
GPS Deployed 12/21/01

Roanoke County December, 200December, 200NCAS None N/A

NCAS 
Network 
Assisted 
GPS Deployed 1/7/02

Salem City Police DeNovember, 200December, 200NCAS None N/A

NCAS 
Network 
Assisted 
GPS Deployed 1/7/02

Shenandoah 
County June, 1999 Pending CAS None N/A

NCAS 
Network 
Assisted 
GPS Deployed 1/22/02

Virginia Beach 
Communications June, 1999 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Williamsburg Police 
Department

December, 
2000 Complete NCAS Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

Winchester City July, 2000 Complete NCAS None N/A

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.

York County 
Communications June, 1999 Complete NCAS March, 2001 Pending

NCAS 
Network 
Assisted 
GPS

Phase I Deployed, Phase II 
pending.
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